

Format No 1 - PM-SGBV													
Quarterly Progress Format- Reporting year : 2017													
Implementation of the policy framework and National Plan of Action to address SGBV in Sri Lanka (2016-2020) Ministry of Women and Child Affairs													
Name of the Ministry:Ministry of Health													
Name of the Sector: Health				Reporting Quarter :3rd quarter (July-September 2017) and 4th quarter (Oct- Dec 2017)									
Focus Area	Key activities/ Sub activities	Sub Activities	Progress (in detail)	Progress 2017					Progress 2017				
				Quarter 3					Quarter 4				
				Financial Rs. Mn.		Physical		Remarks	Financial Rs. Mn.		Physical		Remarks
No of Target	Progress	No of Target	Progress	No of Target	Progress	No of Target	Progress						
Focus Area1: Capacity Development on Gender and SGBV of health sector professionals	1.1.1 Develop SOPs and directives for preventive health (PH) staff to promote non-stereotyping and engaging males to prevent SGBV at individual, family and community level	(If any)	1. High-level consultative meeting on developing SOPs	0.5 (total)	0.025	1 con meeting	100%	SOPs In the process of development	0.5 (total)	0.025	01 progress review meeting/ quarter	100%	SOPs In the process of development

	1.1.2 Develop a module on positive interaction and communication to capacitate PHMs to prevent and respond to GBV.		1. High-level consultative meeting on developing module 2. Capacity building on Gender and GBV for the technical staff who involve in developing module	0.75 (total)	0.025 0.025	01 con meeting/quarter 01 prog.	100% 100%	Module In the process of development	0.75 (total)	0.025	01 con meeting/quarter	100%	Module In the process of development
	1.1.5 Advocate and introduce a module on SGBV into the training curriculum of nursing officers		1.Developing the training package	0.1 (total)	-	Training package available	100%						
	1.2.1 Conduct training programmes for non- health sector service providers such as Women Development Officers, Child Development officers, counseling assistants and police officers.		1.Training programmes for Police officers	1 (total)	0.025	10 programmes for Police	01 training in Colombo district		1 (total)	0.025	10 programmes for police	01 training in Kalutara district	
Focus Area 2: Public awareness and sensitization on gender, SGBV and health	2.1.1 Development and dissemination of IEC material at national level such as brochures, feature films etc.		1.Development of leaflet on Mithuru Piyasa 2.Printing leaflets 3.Dissemination of leaflets	10 (grand total for focus area 2)	0.35	Leaflet available					Leaflet disseminated		

	2.2.1 Engagement of men through empowering PHI, MOH , PHM, PHNS, towards zero tolerance of SGBV		1. Conducting TOT for district level PH staff on Male participation towards zero tolerance of SGBV 2. Logistic supplies to each of the district to strengthen the on-going pre conception programme for newly married couples 3. Follow up the distribution of logistics at MOH level	1 (total)	0.2	01 National level TOT	100% 100% at district level 25% at MOH level					60% at MOH level	
	2.3.1 Advocate and formalize with the Registrars to communicate the provision of preconception programmes offered by MOH offices to new couples		1. Sensitization and awareness programmes for Marriage registrars on preconception programme	2 (total)	0.2	01 programme for each province	Western province covered						
Focus Area 3: Effective response to SGBV survivors	3.1.1 Progressive expansion of the (Mithuru Piyasa (MP) /Natpu Nilyam) centers to all specialist level hospitals		1. New Mithuru Piyasa centres established	10 (total)	0.6		03 new centres established	10 (total)	0.4			02 new centres established	

	3.1.2 Continue with skill development of MP staff on giving emotional support for survivors		2. Refresher trainings conducted		0.06	02 programmes to cover the country/yr	01 refresher training			0.06	100%	01 refresher training	
	3.1.6 Conduct training of core staff of newly established Mithuru Piyasa centers		1. Four(04) days training on MP and emotional support for GBV survivors	1.5 (total)	0.15	One o4 days training per each MP establishment	03 trainings conducted			0.1	100%	02 trainings conducted	
	3.2.1 Develop and disseminate a National Guideline targeting the first contact health care providers including medical officers on providing survivor friendly and effective care		1.Consultative meetings with technical experts	1 (total)	0.05		02 consultative meetings held	Work is in progress					Work is in progress *1 st level draft document available
	3.2.3 Publish an updated directory of services providers at all levels and make it available to all health professionals and collaborating agencies		1.Development of the directory 2. Tender procedures started	10 (total)				Draft document available.					Tender procedures ongoing
Focus Area 4: Policy response to address SGBV within health sector	4.1.1 Conduct an advocacy and policy workshop with political leaders to obtain their support		1.Advocacy meetings at higher official level of the	5 (total)	0.025		01 meeting conducted						

			ministry of Health										
	4.2.1 Finalize and implement the policy guideline drafted by FHB and SLMA on prevention and responding to sexual harassment in the workplace of the health sector		1. Develop the circular letter 2. Implement the circular 3. Develop Guideline for sexual harassment					Circular letter available Circular in the process of implementing Printed guidelines available					
Focus Area 5: Institutional mechanism within the health sector to address SGBV	5.1.1 Strengthen the gender unit of FHB to function as the national resource hub on gender and SGBV in the health sector		1. Strengthening and Capacity building of the human resource					In the process					In the continuous process
	5.4.2 National level experience sharing workshops with Mithuru Piyasa staff - to be held annually		1. Annual experience sharing workshop	16 (total)	1	01 workshop	50% covered		16 (total)	1	01 workshop	100%	